2.ThA
Deliverables Timeline
IAP 2007

date	January																								February				
	m	t	w	r	f	s	s	m	t	w	r	f	s	s	m	t	w	r	f	s	s	m	t	w	r	f	s	s	m
	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5
classes	**1**			**2**							**3**				**4**			**5**				**6**			**7**				
proposal drafts R=draft due for review	info gathering and outline			R	further info gathering and first draft preparation						R	2nd revision		R		3rd revision		R			4th revision				R	final revision			Final, Signed Proposal Due
oral presentation preparation OP=presentation date	introduce yourself and your project			progress report	graphics preparation & presentation preparation						slides due	prepare shorter, less formal presentation			OP	prepare longer, more formal presentation						OP			OP				
other homework	homework 1			HW 1														peer review		PR									